Project Status by Agency

Agency: Administrative Services

Avail. Funds or

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 days Contract Amt. Ad Date Status
80475 Contract D Jeffrey Shute Manchester Hillsborough No. Construction Punchlist. Ongoing HVAC issues MV & LBPA  Complete HVAC corrective work. Completing $12,644,147 1/26/2010 Active
Commence rework final requisition
TLT CONSTRUCTION CORPORATION
80475 Contract E Jeffrey Shute Manchester Hillsborough No. Construction Complete Final payment $70,479 Active
Merrimack Valley Corp.
80507 Contract B David Goulet Concord DHHS Replace Chillers - Towers. 99% Complete. 3 claims. $616,480 9/7/2010 Active
Century Mechanical Inc.
80509 Contract A David Goulet Concord Design/Build Kitchen Hood Fire Suppression 99% Complete. Final Payment. $79,665 11/2/2010 Active
Three Locations Century Mechanical Inc.
80567R Contract B Robert Smith Concord SOPS Main Bldg. Porch Repair/Restoration Final payment. Construction Phase. $199,900 3/8/2011 Complete
North & South Builders
80573R Contract B Jonathan Fudala Lancaster Coos County Courthouse Masonry Repair Assist Bidding Awaiting Construction $38,400 Active
(Design Only FY 11) Oak Point Associates
80627 Contract A Scott Carri Concord SOPS Driveway/Parking/Walking Replacement Construction Admin closed out $38,000 Active
Phase II. Vanasse Hangen Brustlin Inc
80627 Contract B Scott Carri Concord SOPS-Phase II-Roadway & Parking Construction Substantial completion 1/24 retainage minus spring turf est. $617,846 3/12/2013 Active
Rehabilitation & Stormwater Improvements J. Parker and Daughters Construction, Inc.
80628 Gordon Graham Concord SOPS Main Building FACP Replacement. To Project Mgr 9/8/11. On hold. Using Agency re-evaluating scope. $355,000 On-Hold By
Agency
80628 Contract A Gordon Graham Concord SOPS Main Building FACP Replacement Consultant design complete $10,000 Active
(Consultant) Lee F. Carroll, P. E.
80628 Contract B Gordon Graham Concord SOPS Main Building FACP Replacement. On hold On hold $285,000 On-Hold By
Agency
80629 Jonathan Fudala Concord ADA Toilets - Main Building & Historical $425,000 Active
Evaluation.
80629 Contract A Jonathan Fudala Concord ADA Toilets - Main Building & Historical Const. Admin Const. Admin. $58,500 Active
Evaluation. Oak Point Associates
80629 Contract B Jonathan Fudala Concord Main Building ADA Restroom Upgrades & 55% Construction 100% Construction $861,520 3/26/2013 Active
Window Replacement, NH State Hospital Pellowe Construction
80631 Contract C Timothy Smith Concord Anna Philbrook Center Renovations. {Rebid - 100% construction Final payment pending Close Out $3,186,346  10/23/2012 Active
due 11/15/12} TPD Construction Company
80633 Contract A Thomas Momeyer Concord State House - Repair Dome. Lavallee/Brensinger Architects Construction Admin $93,555 Active
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80633 Contract B Thomas Momeyer Concord State House - Repair Dome. Construction submittals Awaiting spring $972,890 1/22/2013 Active
D. L. King & Associates, Inc.
80634 James Haggett Concord State House Annex - Window Repairs $355,000 Active
80634 Contract A James Haggett Concord State House Annex - Window Repairs Const. Admin. Construction Admin.ongoing $25,500 Active
Oak Point Associates
80634 Contract B James Haggett Concord State House Annex - Window Repairs 100% Construction Complete $435,500 3/12/2013 Active
Stan Graton 3G Construction, Inc.
80635 James Haggett Concord Health & Human Services Window Repairs Revising scope. Design $730,000 Active
(27/29 Hazen Drive).
80635 Contract A James Haggett Concord Health & Human Services Window Repairs Study & Report Complete Design $45,348 Active
(27/29 Hazen Drive) - Consultant.
80668 Contract A H Dana Abbott Laconia Lakes Region Facility Roof Replacement & Bid Phase Construc Admin $17,250 Active
Repair. Tennant/Wallace Architects
80668 Contract B H Dana Abbott Laconia Lakes Region Facility Roof Replacement - NTP to GC Complete $100,000 10/8/2013 Active
Powell Building
80674R Contract A David Goulet Concord DHHS Combustion Air/Cooling Tanks (29 Hazen NTP Issued 7/31/12. DOT Controls $48,100 Active
Drive). Stantec Consulting Services, Inc
80674R Contract B David Goulet Concord Mechanical Upgrades (Hazen Drive, Smokey 95% Construction Substantial Completion. $280,700 3/19/2013 Active
Bear Blvd., Candia Rd., 670 Rte. 3A) ( DOT KPMB Enterprises, LLC
Project Mgr: Tobey Reynolds - DOT Project
#0600M). (PO# 4003595) Combined with BPW
Project #80674B)
80676R James Haggett Concord HHS Lab Floor Evaluation (27-29 Hazen Drive). $2,000 Active
80676R Contract A James Haggett Concord HHS Lab Floor Evaluation (27-29 Hazen Drive). Design 100%, Final payment pending UA to execute thru Purchase & Property or $6,220 Active
Quantum Construction Consultants LLC provide work request
80690 Jonathan Fudala Concord Safety Building Roof Drain Repairs. Combined with 80674. Submittals 100% Complete $30,000 Active
Construction
80699R H Dana Abbott Statewide State Buildings Masonry Repairs. $180,000 Active
80699R Contract A H Dana Abbott Concord State Buildings Masonry Repairs 70% construction Hold until spring 2014 $271,730 3/26/2013 Active
Hascall and Hall
80702 Beverly Kowalik Concord Hazen Drive Performance Contract. To Project Manager 2/21/13. UA bids Investment Grade Audit $0 Active
received 3/27/13
80706 David Goulet Statewide Wood Boilers - DOT. 75% Record Drawings. Londonderry to be finished. $64,000 Active
80708R Jonathan Fudala Concord Main Building Window Replacement 1. To Project Manager 3/20/13. Combined with $350,000 Active
80629.
80714R David Goulet Concord State Supreme Court HVAC. 100% $1,000 Active
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80718 Scott Carri Concord Survey & Subdivision of 84 Iron Works Road, NTP- Survey started Complete $0 Active
Concord.

80718 Contract A Scott Carri Concord Survey & Subdivision of 84 Iron Works Road, VHB- survey & permitting. City approvals Complete $13,305 Active
Concord. Vanasse Hangen Brustlin Inc

80722 Contract A James Haggett Concord Building Demolition & Construct Parking Lot. - $7,400 Active
Utility Location Survey Svcs. SOPS

80725R Scott Carri Concord Administrative of the Courts Exterior Walkway. Plans complete: On-hold due to funding On-hold $10,000 On-Hold By

Agency

80737 Gordon Graham Manchester Manchester Circuit Court Generator. To Project Manager 8/14/13 Design $438,000 4/1/2015 Active

80740 Thomas Momeyer Concord State House Room 100 Door. To Project Manager 8/22/13. Pending award to Architect $101,000 2/1/2014 Active

80740 Contract A Thomas Momeyer Concord State House Room 100 Door. 10% Design design complete $0 Active

80745 Contract A David Goulet Brentwood Rockingham County Courthouse Roof Replace & 90% Design. $88,800 Active
Cooling Tower.

80746 Contract A Jonathan Fudala Lancaster Coos County Courthouse Repair Out To Bid. G &C. $219,400 11/19/2013 Active

80747 James Haggett Statewide Statewide Roofs (State House Annex, Concord To Project Manager 8/27/13. Lebanon to bid Design $1,317,000 5/20/2014 Inactive
CC Roof, Records/Archives Roof,Lebanon CC separately.
Roof).

80747 Contract A James Haggett Statewide Statewide Roofs (State House Annex, Concord Lebanon Design 50%, Concord Design 35% Lebanon Advertise. Concord Design Complete $85,000 5/20/2014 Active
CC Roof, Records/Archives Roof,Lebanon CC
Roof).

80748 Contract A David Goulet Concord Health & Human Services HVAC Repairs - 29 30% Design. 90% Design. $41,100 Active
Hazen Drive. Stantec Consulting Services, Inc

80749 Contract A David Goulet Concord LOB elevator Upgrade. 90% Design. Bid March. $24,700 Active

McFarland-Johnson Inc

80750 Contract A David Goulet Concord Morton Building Cooling Tower. NTP10/1/13. 30% Design. 30% Design. $35,000 Active

80758 Scott Carri Concord South Office Park South Campus Paving Phase  To Project Manager 9/25/13. Design $790,000 1/14/2014 Active
M.

80758 Contract A Scott Carri Concord South Office Park South Campus Paving Phase  Design Bid 1/26 $36,775 1/14/2014 Active
. Vanasse Hangen Brustlin Inc

80762 David Goulet Concord State House Room 100 HVAC. In-House Design. 90% Design. Administrative Services to install. $25,000 Active

80766 Jobie Chase Concord Dolloff Building Water Main Replacement. Design Design $260,000 6/1/2014 Active

80768 Jonathan Fudala Concord Main Building Window Replacement 1. Consultant NTP $450,000 6/1/2014 Active

80768 Contract A Jonathan Fudala Concord Main Building Window Replacement 1. Begin Design Christopher Williams 50% Design $62,964 6/1/2014 Active
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80769 Jonathan Fudala Concord Main Building ACM & Lead Paint Removal. To Project Manager 9/26/13 Consultant NTP $630,000 6/1/2014 Active
80769 Contract A Jonathan Fudala Concord Main Building ACM & Lead Paint Removal. $38,591 6/1/2014 Active
80776 H Dana Abbott Merrimack County Design and Space Planning.  To Project Manager 12/5/13. $257,786 Active
80777 Gordon Graham Londonderry ISI Site Visits. To Project Manager 12/5/13 $15,850 Active
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